

Project Status Report



Project Information

Project Name	Project Manager
Process Optimization Initiative	Laura Stein
Client	Project Status
K15t GmbH	In progress
Reporting Period	Report Date
January 2026	16 January 2026

Executive Summary

This Project Status Report provides an overview of progress achieved during the reporting period. The project is currently **on track** with respect to scope, schedule, and budget. Planned activities for January were completed as expected, stakeholder engagement remains strong, and no critical risks have been identified that would impact delivery.

Project Objectives

The objectives of the project are to:

- Improve operational efficiency across key business processes
- Deliver agreed project outcomes within the approved timeline and budget
- Ensure consistent quality standards across all deliverables
- Maintain transparent communication and reporting with stakeholders

Overall Project Status

Overall Status: **ON TRACK**

- Schedule:** On track
- Budget:** On track
- Scope:** Stable

Progress Since Last Report

During January 2026, the following activities were completed:

- Finalized current-state process analysis workshops
- Documented improvement opportunities and recommendations
- Conducted two stakeholder alignment meetings
- Updated project documentation and status tracking

Upcoming Activities

Planned activities for February 2026 include:

- Validation of proposed process improvements
- Development of the future-state process model
- Preparation of implementation roadmap
- Ongoing project status and steering updates

Key Milestones

Milestone	Planned Date	Actual Date	Status	Comments
Project Kick-off	05 Jan 2026	05 Jan 2026	Completed	Kick-off meeting held with all stakeholders
Current-State Analysis Completed	20 Jan 2026	19 Jan 2026	Completed	Delivered ahead of schedule
Improvement Opportunities Defined	30 Jan 2026	30 Jan 2026	Completed	Approved by client

Risks and Issues

Risks

- Dependency on availability of key client stakeholders during design reviews
 - *Mitigation:* Early scheduling and confirmed meeting cadence



Issues

- No open issues at the time of reporting

Change Requests

No change requests were raised or approved during the reporting period.

Budget Overview

Category	Planned (€)	Actual (€)	Variance (€)
Labor	45,000	44,200	+800
Other Costs	5,000	4,750	+250
Total	50,000	48,950	+1,050

Decisions and Action Items

Decisions

- Agreement to proceed with the proposed future-state design approach

Action Items

- Provide stakeholder feedback on future-state draft – K15t GmbH – 12 February 2026
- Prepare implementation roadmap draft – Good Consulting – 18 February 2026

Conclusion


Good Consulting confirms that the project remains aligned with agreed objectives and timelines. Progress to date demonstrates strong collaboration and effective execution. The project team will continue to proactively manage risks and maintain clear communication to ensure successful delivery.





Thanks for Checking Out This PDF Export Example

This PDF was written in Confluence and exported using Scroll PDF Exporter.



Create Beautiful, Branded PDFs from Confluence

Turn your Confluence content into professionally designed PDFs that match your brand and look great every time with Scroll PDF Exporter.

[Try it free for 30 days →](#)



Want To Do Even More With Your Exports?

Scroll Exporter Extensions is a free Marketplace app that gives you extra control over how content is used and formatted during export – directly in your Confluence page content.

[Install it now →](#)



By the Way...

If PDFs aren't the only thing you export, we've got you covered.

Check out [Scroll Word Exporter](#) and [Scroll HTML Exporter](#) for quick, clean exports in other offline formats.

And if you want to publish Confluence content online, [Scroll Sites](#) helps you create beautiful help centers, knowledge bases, blogs, and more.

Liked This Template?

There are even more templates to explore – head to the PDF Template Library.

[Browse Templates →](#)

✓ Reports ✓ Letterheads ✓ Onboarding Plans ✓ User Manuals ✓ Product Fact Sheets

